Report for Kemah, TX, job# 18639, for week ending 11/04/06

Y our new apparatusis making great progress. The cab is complete in the paint department
and is staged outside of the cab line area. Next week it will start in this area where they
will install most of the interior components. The frame rail assembly is scheduled to be
built early next week and then will start down the chassis assembly line. By the end of the
week there will be arolling chassis. The body has started in the body weld area. As of
Friday afternoon, one side had started in the fixture. Next week the other half will be built
and then they will be joined together. The pump house assembly was built up this week
and is now released to the paint department.




